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Rick’s	Oilfield	Services	
LSD:	09-32-058-19	W5M	
AER	FIS#:	TBD	
Daily	Situational	Report		
2025-11-06	
WEATHER	

Ground	conditions	are	snow	covered.	Temperatures	were	-1	0C	overnight.		

OPERATIONS	REPORT	
1.	Night	Operations		

• Met	with	Rick’s	Oilfield	and	Greenfire	personnel,	local	first	responders	and	the	EPA	
onsite	to	discuss	the	activities	to	date	and	the	next	planned	activities	for	the	
remainder	of	the	operational	period.		

• A	rapid	assessment	was	completed	by	flashlight.	
o The	tractor	and	one	tanker	remain	within	the	North	Saskatchewan	River	on	

the	north	bank,	this	tanker	appears	not	to	be	leaking.			
o Containment	boom	has	been	installed	encircling	the	tractor	and	trailer.		
o The	tanker	that	was	breached	has	had	the	bitumen	recovered	and	been	

removed	from	the	river.		
o The	majority	of	released	product	visible	is	sunken	and	is	resting	on	the	

sediment,	minimal	migration	was	noted	of	this	submerged	product.		
o Assessment	was	completed	to	300	meters	downstream	with	submerged	

product	visible	in	sporadic	clumps	ranging	in	size	from	6”	to	2’	in	diameter.		
§ impacts	are	present	beyond	this	this	point	and	will	need	to	be	further	

assessed	during	daylight.		
o A	small	volume	of	floating	hydrocarbon	product	was	entrained	within	boom	

surrounding	the	tractor	and	tanker.		
• Vacuum	trucks	attempted	recovery	of	the	product	within	the	remaining	tanker	

however	were	unable	to	remove	the	product	due	to	viscosity	and	length	of	pull.		
• 100’	of	additional	6”	x	6”	hard	containment	river	boom	was	installed	on	the	

downstream	side	of	the	boom	circling	the	tractor	and	tanker	as	product	was	noted	to	
be	escaping	the	existing	boomset.		

o Water	levels	within	the	river	are	rising	with	an	increase	of	approximately	
15cm	noted	from	8pm	to	2:30am.		

• A	powerpack	and	skimmer	were	set	up	within	the	boom,	a	vacuum	truck	is	recovering	
the	product	being	collected	by	the	skimmer.		

• Repeated	attempts	were	made	to	deploy	additional	boom	downstream	with	the	aid	of	
a	BoomVane.	500’,	300’	and	200’	of	boom	was	tried	however	there	is	insufficient	flow	
for	the	BoomVane	to	operate.		

o The	BoomVane	was	left	deployed,	if	water	conditions	continue	to	rise	it	may	
set	itself	in	the	night.		

o Boom	has	been	laid	along	the	shoreline	to	be	installed	tomorrow	morning	with	
a	traditional	anchor	set	when	boat	operations	are	possible.		
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• Boats	have	been	mobilized	to	site	to	be	used	for	containment	and	recovery	operations	
along	with	assessment	of	the	river	to	determine	the	spill	extent.		

ENVIRONMENTAL	REPORT	
Air	Quality	

• Ambient	air	monitoring	using	personal	monitors	continued	throughout	the	day	with	no	
elevated	readings	(LEL,	H2S,	O2,	CO).	

Soil	Sampling	

• No	soil	samples	were	collected	today.		

Water	Sampling		

• Solstice	Environmental	Management	collected	surface	water	samples.	Locations	and	
number	of	surface	water	samples	are	pending	confirmation.	

Wildlife	Management	

• Wildlife	supplies	are	being	mobilized	to	site.		
• 24-hour	operations	within	the	work	area	are	acting	as	the	main	deterrent	for	wildlife.		

	
WASTE	TRACKING	

	
**Please	note	disposal	volumes	are	estimated	and	will	be	reconciled	once	disposal	load	reports	are	received**	

	
	

Waste	Stream	 Volume	
(m3)	

Disposal	
Location	

LSD	 Waste	
Approval	
Number	

Impacted	Fluid	 	 	 	 	
Fluid	Recovery	 TBD	 	 	 	
Total	Fluid	Volume	 TBD	 	 	 	
Total	Project	Volume	 TBD	 	 	 	
Hydrovac	Slurry	 Volume	

(m3)	
	 	 	

Hydrovac	Slurry	 0	 	 	 	
Total	Hydrovac	Slurry	 0	 	 	 	
Impacted	Soil	 Volume	

(Tonnes)	
	 	 	

Impacted	Soil	Transferred	to	Cell	 0	 	 	 	
Total	Impacted	Soil	in	Cell	 0	 	 	 	
Landfill	 Volume	

(Tonnes)	
	 	 	

Impacted	Soil	Transported	to	
Disposal	

0	 	 	 	

Total	Impacted	Soil	Transported	
to	Disposal	

0	 	 	 	
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COMMUNICATIONS	
• Updates	were	completed	with	Greenfire	and	Rick’s	Oilfield	Services.	
• WCSS	personnel	were	mobilized	to	the	site	
• Rapid	Response	personnel	were	mobilized	to	the	site.	
• Clean	Harbers	were	mobilized	to	site.		
• Response	plans	were	requested	by	AER.		

		
PLANNED	ACTIVITIES	
1. Next	Activities	

• Complete	instream	assessment	to	determine	extent	of	spill	path.		
• Install	additional	containment	measures	as	required.		
• Begin	on	recovery	of	sunken	oil.		
• Complete	and	submit	response	plans.	
• Complete	ground	disturbance	preparation	work	(first	calls	and	line	locates).	
		

	



 

Ricks	Oilfield	Services	
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Trucking	Incident	Highway	831	
Photographs	Taken:	November	06,	2025	

 

 
 

  
 

 SWAT Consulting Inc. 

   

Photograph	1:	Hard	containment	boom	being	placed	behind	absorbents	retaining	product.	

 

 Photograph	2:	Control	Point	01	being	installed	300	meters	downstream	of	the	truck	.	 	
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Photograph	3:	View	of	sunken	bitumen	visible	on	the	substrate.	.	

 

Photograph	4:	View	of	bitumen	both	floating	and	sunken.	
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Photograph	5:	View	of	drum	skimmer	operating	and	recovering	surface	product	within	the	boom.	

	

Photograph	6:	View	of	recovery	being	completed	on	remaining	floating	product.	


